

OpenLabTwin: status and links

Every part of the lab system, and where to open it

26 September 2026 · Andrey Dyakov, IADE Tech Lab · [repo github.com/berlogabob/openlabtwin](https://github.com/berlogabob/openlabtwin)

The public site, the booking and idea forms, the staff office, the lab TV and the edge node are live. **Smart storage is built and tested, but not deployed yet:** 11 commits wait on the Mac (and `main` is one node commit behind GitHub, so rebase before pushing). The spreadsheet import is waiting for review.

LESSONS
10 653
to 5 Feb 2027

IDEAS
51
idea hub

TV PAGES
6
heartbeat 22:01

DB TESTS
8 / 8
all green

TO PUSH
11
commits

Public (GitHub Pages)

Part	Link	Checked
Schedule	https://berlogabob.github.io/openlabtwin/	200 live
Lab TV (QR and events)	.../openlabtwin/tv/?room=Tech Lab (Oriente)	200 live
Calendar feed	.../openlabtwin/calendar/lab.ics	200 live
Book a consultation	https://berlogabob.github.io/openlabtwin/book/	200 live
Share an idea	https://berlogabob.github.io/openlabtwin/ideas/	200 live
QR codes to print	qr/book.svg · qr/ideas.svg	200 live
Staff office	https://berlogabob.github.io/openlabtwin/office/	200, old build
A storage place (QR label)	.../office/?place=R15-L-S3	after push
Schedule data	.../openlabtwin/data/all.json	200 live
Old site (until TV switch)	https://berlogabob.github.io/iade-lab-schedule/	200 still up

In the lab (local network and Tailscale)

Part	Link	Checked
Showcase TV, lab network	http://192.168.1.131/tv/?room=...	off network
Showcase TV, Tailscale	http://techlab-01/tv/?room=...	200 live
TV media folder (Samba)	smb://192.168.1.131/tv	lab only
Edge node TechLAB-01 (SSH)	<code>ssh -i ~/.ssh/techlab TechLAB@techlab-01</code>	SSH ok
Node logs and backups	<code>~/publish.log</code> , <code>~/tv.log</code> , <code>~/openlabtwin-backups/</code>	backup 26 Sep
Database mirror (after step 10)	<code>psql openlabtwin</code> (on the node)	not installed
Unsloth Studio (AI, big PC)	http://192.168.1.42:8888 · desktop-vdsrh2e:8888	200 Tailscale
TV computer (Pi)	<code>192.168.1.194</code>	waiting SSH

Part	Link	Checked
Repo on the Mac	~/Documents/GitHub/openlabtwin	11 ahead, 1 behind
QR labels (made on the Mac)	scripts/labels.py → ~/Downloads/labels.html	tested

Parts and their state

Schedule, filters, calendar feed (M1–2)	scraped every 6 h	Live
Office: bookings, approval, equipment (M3)	1 staff account	Live
Inventory: movements, stock, loans (M4)	no items until import	Live
Book me	no hours set yet	Live
Idea hub	51 ideas	Live
Edge node TechLAB-01	publishes every 10 min	Live
TV showcase	4 pages playing	Live
Smart storage: codes, tags, stocktake	DB live, office on push	Built, not deployed
Spreadsheet import	141 items, 83 tagged	Pending review
Read-only mirror on the node	edge-setup step 10	Built, not installed
TV computer (Raspberry Pi)	no SSH access yet	Blocked
Video wall	github.com/berlogabob/videowall	Own repo
M5: demand forecast, Godot twin	place codes ready	Not started

Code and documents

What	Link
OpenLabTwin repo	https://github.com/berlogabob/openlabtwin
Docs (storage parts after push)	https://github.com/berlogabob/openlabtwin/tree/main/docs
Smart storage design and plan	docs/superpowers/{specs,plans}/2026-09-26-smart-storage*
Actions (sync and deploy)	https://github.com/berlogabob/openlabtwin/actions
Old schedule repo	https://github.com/berlogabob/iade-lab-schedule

Next, in order

1. Review the import dry run and the 13 rows it leaves out (student PlayStation loans), then --apply.
2. `git pull --rebase`, then push: the office with Places and the stocktake goes live.
3. On the node: `git pull` and `scripts/edge-setup.sh` (step 10 installs the mirror).
4. Print labels, count Room 15 and the Vitrine, add the -2 floor racks, set the cupboard rooms.
5. The TV Pi, once SSH access is there.